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CCR No. 97-0468B Logged Date 6/13/97 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release A Change Class II

Title    Update Pre-Release B Testbed NSIDC HW/Network diagram baseline (Doc: 420-TD-049-003)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline

Problem
Update HW/NW diagram:
1.  To reflect AITHW-NSIDC-2 as an SSI&T Workstation

Proposed Solution
See network diagram and IP address attachments

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev Rel. A X Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Barry Fortlage (signed)  Barry Fortlage     6/11/97
Signature Date

Office Pre B Testbed Office Manager (signed)   N. Prasad           6/11/97
Signature for Rel A Manager Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   N. Prasad           6/12/97
Signature Date


